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Appendix 1 – Abbreviations and Acronyms  

 

2496 Salmon Recovery Act 

2514 Watershed Planning Act 

401 Section 401 of the Clean Water Act 

BA Biological Assessment 

CO Carbon Monoxide 

COE United States Army Corps of Engineers 

CRA Cost Risk Assessment 

DNS Determination of Non-Significance 

EA Environmental Assessment 

EIS Environmental Impact Study 

EPM WSDOTs Environmental Procedures Manual 

ESA Endangered Species Act 

ESB Engrossed Senate Bill 

FHWA Federal Highway Administration 

GIS Geographical Information System 

GMA Growth Management Act 

GPS Global Positioning System 

HQ Headquarters 

HOV High Occupancy Vehicle 

I -  Interstate 

IDT Interdisciplinary Team  

IECR Institute for Environmental Conflict Resolution 

IPS Integrated Permit System 

IPT Interagency Project Team 

IT Information Technology 

JARPA Joint Aquatic Resource Permit Application 

LOS Level-of-Service 

MAP Team Multi-agency Permit Team 

MDNS Mitigated Determination of Non-Significance 
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MOU Memorandum of Understanding 

MPO Metropolitan Planning Organization 

NOAA National Oceanic and Atmospheric Association 

NEPA National Environmental Policy Act 

PCHB Pollution Control Hearings Board 

PDIS Project Delivery Information System 

PE Project Engineer(ing) 

PMT Project Management Team 

PS&E Plan Specifications and Estimates 

PSRC Puget Sound Regional Council 

RCW Revised Code of Washington 

RTPO Regional Transportation Planning Organization 

SAC Signatory Agency Committee  

SEPA State Environmental Policy Act 

SOV Single Occupancy Vehicle 

SR State Route 

SSSB Second Substitute Senate Bill 

TDM Transportation Demand Management 

TPEAC Transportation Permit Efficiency and Accountability Committee 

UPAP Unified Project Administrative Procedure 

UPDSD Unified Project Decision Support Document 

US United States 

WRIA Water Resource Inventory Area 

WSDOT Washington State Department of Transportation 

� Symbol referring to a hyperlink 
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Appendix 2 – Glossary  

Gray Notebook – WSDOTs publication entitled “Measures, Markers, and Mileposts” - The goal 
of Measures, Markers and Mileposts is to keep WSDOT accountable to the Transportation 
Commission and the public. Also referred to as the Gray Notebook (pdf, 2.9mb) because of 
its gray cover, Measures, Markers and Mileposts is the department's quarterly performance 
measures report. It is completed in-house by people within the respective programs. 

Integrated Permitting System – Defined in Section 4.02 of the IPT Guidance Document. 

Off-line meetings – Off-line meetings will generally be used for topics or issues that do not 
concern the entire IPT.  Team members can meet in person or conference call.  Notes on the 
meeting should be circulated to all team members.  See Appendix 12 (C) - Offline Meeting 
Results Sample/Template 

Joint Aquatics Resource Permit Application (JARPA) - JARPA can be used to apply for 
Hydraulic Project Approvals, Shoreline Management Permits, Water Quality Certifications, 
and U.S. Army Corps of Engineers Section 404 and Section 10 permits.  

Multi-Agency Permit Team (MAP Team) – A co-located team of permit specialists, engineers, 
and biologists from Ecology, WDFW, Army Corps of Engineers, and WSDOT assigned to 
optimize timeline, cost, and environmental gains on a select set of large and moderately 
complex priority transportation projects in WSDOTs Northwest Region. 

Transportation Permit Efficiency and Accountability Committee (TPEAC) – In March 
2003, the Washington State Legislature reauthorized - the Environmental Permit 
Streamlining Act (RCW 47.06) to coordinate and streamline the environmental permitting 
process for transportation projects.  The bill extended the expiration date of the interagency 
Transportation Permit Efficiency and Accountability Committee (TPEAC) through March 
2006, to continue a sustained focus to achieve both the transportation and environment goals 
of the state.  TPEAC products will be applied to Pilot Projects (see at end of column) and 
funded Projects of Statewide Significance. 
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Appendix 3 – Links: 

Environmental Procedures Manual –  

� Engineering Publications – Design Manual 
http://www.wsdot.wa.gov/fasc/EngineeringPublications/Manuals/DesignManual.pdf 

� Environmental Procedures Manual - 
http://www.wsdot.wa.gov/fasc/EngineeringPublications/Manuals/EPM/September200
3.pdf 

� Environmental Procedures Revisions Page - 
http://www.wsdot.wa.gov/fasc/EngineeringPublications/Manuals/EPM/EPM.htm 

Federal Highway Administration 
� http://www.fhwa.dot.gov/ 
 

� http://environment.fhwa.dot.gov/strmlng/adrguide/index.htm - Collaborative Problem 
Solving:  Better and Streamlined Outcomes For All 

 
 
a. List of Environmental Statutes and Regulations (in EPM) – Need to receive this as a 

Word or Excel Document from Alix Berg! – to incorporate- can not cut out of .pdf on 
internet. 

b. Environmental Permits and Approvals (in EPM) – Need to receive this as a Word or 
Excel Document from Alix Berg! to incorporate- can not cut out of .pdf on internet. 

Revised Code of Washington (RCW) 

� RCW 47.06C – Permit Efficiency and Accountability 

� RCW 47.06C.040 – Committee Responsibilities 

� RCW 47.06C.060 – Local Government Participation 

TPEAC  

� http://www.wsdot.wa.gov/environment/streamlineact/ 
subcommittee_docs/Data_Required.pdf – Final Permit Streamlining White Papers 
Project 

U.S. Institute for Environmental Conflict Resolution 

� http://www.ecr.gov/roster/troster.htm - Transportation Roster 
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Washington Department of Transportation 

Internal Intranet Links 

� http://wwwi.wsdot.wa.gov/ppsc/planning/ - Transportation Planning Reference 
Manual 

� Figure 3-1 Current Planning to Project Development Flowchart 

� Figure 3-2a Planning Study Matrix Statewide 

� Project Delivery Information System 

Public Links 

� http://www.wsdot.wa.gov/biz/csd/BPBC_Final/building_projects.pdf - Building 
Projects that Build Communities 

� http://test.wsdot.wa.gov/eesc/Design/DMreview/BHasselbach/ - Context Sensitive 
Design 

� http://www.wsdot.wa.gov/accountability/GrayNotebook.pdf - Measures, Markers, and 
Mileposts (The Gray Notebook) 

� http://www.wsdot.wa.gov/environment/streamlineact/docs/6188_sl.pdf - Original Bill text 
(ESB 6188, May 2001) (pdf,  46 KB)  

� http://www.wsdot.wa.gov/environment/streamlineact/docs/approvedPSSlist.pdf - 
Projects of Statewide Significance 

� http://www.wsdot.wa.gov/environment/streamlineact/docs/5279_pl.pdf - Reauthorization 
Bill text (ESB 5279, March 2003) (pdf, 45 KB) 

� http://www.wsdot.wa.gov/tribal/consultation_policy.pdf - Tribal Consultation  

� http://www.wsdot.wa.gov/tribal/centennial_accord.htm - Tribal Liaison - Centennial 
Accord Plan 

� http://www.wsdot.wa.gov/environment/streamlineact/docs/5279_summary.pdf - 5279 Bill 
Summary (pdf, 60 KB) 
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Appendix 4 –Summary of IPT Questionnaire Report 

(placeholder) 
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Appendix 5 – IPT Charter Sample 

Team Charter for project name Interagency Project Team 

Sample Introduction  

In May 2001 the Washington State legislature passed ESB 6188 creating the Transportation 
Permit Efficiency and Accountability Committee (TPEAC).  TPEAC selected three pilot projects 
to develop permit streamlining efficiencies.  The project name was selected as the urban-rural 
Pilot Project.  The project IPT is tasked with developing a process to streamline the NEPA and 
SEPA review, and the permit development of the project. 

On May 21, 2002, the project name IPT established a Subcommittee to write a team charter.  
This Charter was developed by the Subcommittee and was presented at the date meeting of the 
project name IPT.   

It is understood that this charter is a living document and may be revised as needed to adapt to 
changes in the project scope or team membership.  

Participating Agencies/Team Members: 
Agency Participant Area of Expertise 
City of XX   
XX County   
Tribal Name   
Washington State 
Department of Fish & 
Wildlife 

  

Washington State 
Department of Ecology 

  

Washington State 
Department of Natural 
Resources 

  

United States Army Corps 
of Engineers 

  

NOAA Fisheries Service   
United States Fish and 
Wildlife Service 

  

Federal Highways 
Administration 

  

Washington State 
Department of 
Transportation 
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IPT Purpose:   

Achieve all project permits by November 2002 using the flexibilities and innovations 
envisioned within ESB 6188 and the 7- Step Pilot Permitting Process developed by the One-
Stop Permitting Subcommittee. 

• The team will disband after completion of the task (November 2002). 
• The process owners are the TPEAC Committee and the WSDOT Project Manager. 
• Team members will participate fully, have authority to represent their agencies, and 

provide progress reports to the One-Stop Permitting Subcommittee and the full TPEAC. 

Vision 

Develop a consolidated permit and a streamlined process for the project name by date that 
is mutually consistent with agency mandates, and can be used for future projects. 

The Mission 

The team will work together to build trust, using frequent and effective communication to 
identify issues and analyze problems resulting in a consolidated permit approval for the 
project name by date.  We will: 

• Work together to build trust, using frequent and effective communication, 
• Develop an understanding of how the varying interests and requirements of the involved 

regulatory agencies and other parties can cooperate in a concurrent review process 
Identify critical paths, set time lines, and establish roles and responsibilities for team 
members, developing focused action groups as necessary to expedite the work 

• Compile applications and conduct concurrent or group reviews as appropriate, 
contributing to the development of a joint public review 

• Identify critical paths, set time lines, and establish roles and responsibilities for team 
members, developing focused action groups as necessary to expedite the work 

• Determine the appropriate level of detail required to support streamlining so that a good 
project description, adequate design detail and critical construction methods are provided 
for permit application and review 

• Incorporate mitigation sequencing, provide guidelines and develop standards where 
possible 

• Evaluate mitigation options using: 
o Mitigation concepts and opportunities from guidelines and pilot projects 

developed by the Watershed-based mitigation Subcommittee,  
o Project specific mitigation, 
o Recommendations from the Mitigation Sub-Committee, and 
o Mitigation based on current agency standards. 

• Document and evaluate the pilot process in a concise and easily understood manner. 
• Create sub-committees from participating agencies and parties of interest with the 

appropriate levels of expertise or interests to develop recommendations for the full IPT to 
consider for inclusion in the permit streamlining process. 

• Team members will participate fully and have authority to represent their agencies. 
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• Evaluate the appropriateness of an expanded JARPA for streamlined applications to meet 
regulatory agency requirements. 

Operating Guidelines 

The Team adopted the following guidelines to promote effective day-to-day operations. 

• Team members will participate fully and have authority to represent their agencies. 
• We will start and end all meetings on time. 
• We will respect differences and listen to each other’s idea.  This means that we will all 

be contributors. 
• We will acknowledge problems and deal with them in an open and timely fashion. 
• We will strive to complete homework assignments on time and come to meetings 

prepared to address items on the agenda.  Assignments and due dates will be made at the 
end of each meeting.  Reasonable due dates will be set by the group. 

• Team members will work within their agency to communicate issues and get the right 
people to make decisions. 

• Each agency gets one vote).  Decisions are made using the 3-finger method.  We will 
strive for consensus. 

o Subcommittees can be formed to address issues after 3 votes to resolve issues by 
the next meeting date. 

o The team will use the issue resolution process adopted by the team if issues 
cannot be resolved within the team. 

• The decision process on MAJOR issues is as follows: 
o Discussion 
o Straw vote - everyone in the room gets a vote 
o Final vote at the next meeting – one vote per participating agnecy 
o The team has the option to develop a mutually acceptable voting process for 

“special needs” items. 
• We will keep our roles in perspective and work together toward solutions. 
• Sidebar conversations will be allowed under “time out”. 
• Strive to be brief and give others a chance to talk. 
• Subcommittees will be formed to work on specialty issues. 
• The team will resolve issues that we have the power to solve and re-direct those issues 

we cannot solve. 
• Note taker will review “Action Items” at the end of each meeting and, within 2 days of 

the meeting, send out an e-mail reminder to all team members. 
• WSDOT will communicate with nonparticipating  
• When an agency/stakeholder with essential information or decisions to make regarding 

the proposal is not an IPT participant, WSDOT will maintain communication between 
the agency and the IPT.  In addition to distributing all meeting agenda, minutes, 
handouts, etc to the nonparticipating agency, WSDOT will provide summaries of off line 
meeting/communication with the nonparticipating agency to the IPT at IPT meetings.  
(Ideally, this commitment should include written summaries for the IPT that the 
nonparticipating agency has agreed represents the communication)  

• These guidelines will be modified as needed by the team. 
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Communication Plan 

• Team members will serve as the point of contact for their agency for issues relating to 
this process and this project. 

• Meeting agendas and handouts will be e-mailed out 2-weeks in advance of the meeting 
date.  E-mail will be sent unless there is no common platform, then hard copy will be 
sent. 

o Action items will be handled as specified under Meeting Guidelines. 
• Minutes of meetings will be sent out within one week of the meeting.  Minutes will 

consist of the highlights of the meeting, recap of discussions, motions presented, voting 
on motions, action items, and commitments made. 

• All handouts will be 3-hole punched or will be punched at the meeting. 
• A web site will be established for team communication (This item tentatively adopted 

pending feedback from Shari on lessons learned by similar projects.) 
• Agencies not represented will be briefed by another committee member prior to the next 

meeting.  A team member will be designated to do the briefing at each meeting.  Copies 
of handouts will be included in the briefing. 

• Offline meeting results will be shared with the team.  If meeting organizers need time on 
the next agenda, the request will be made 3 weeks in advance of the next meeting to 
accommodate the 2-week mailing requirement. 

• Maps to meeting locations will be sent out via map quest. 
• Meeting dates will be set at the meeting and scheduled at least two meetings in advance. 
• The public involvement officer will incorporate streamlining progress in project updates. 

Change Management Plan   

• New members will be brought up to speed by their predecessor or a designated team 
mentor.  Departing members will recommend an appropriate team mentor. 

• Additional meetings may be scheduled with attendee input and a minimum of two weeks 
notice.  Meetings may be arranged with less notice if approved by the affected team 
members. 

• Changes to the pilot process proposed by the TPEAC One-Stop Permitting Sub-
committee will be evaluated by the team for ease of application and impacts to the 
schedule.  The team will adopt the proposed changes by vote.  Justification for refusal to 
adopt changes will be drafted by the team and presented to the sub-committee at the 
earliest possible date. 

Schedule 

The Schedule for the project name Interagency Project Team will be endorsed later, under 
separate action. 
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Endorsement  

The project name Interagency Project Team endorsed the Team Charter on date 

 

 
Sample Endorsement 
Name Organization 

Phone 
E-mail 

Signature 

Process Owner 
Individuals name 

 
 

 

Team Leader 
Individual’s name 

 
 

 

Team Members 
Individual’s name 
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Appendix 6 – Review and Document Available Existing 
Information Templates 

(planning and environmental analysis) – Template 

Title, Author, Date of the plan or analysis 
[Click here and type title, author, date of plan or analysis] 

Purpose of the plan or analysis 
[Click here and type purpose of the plan] 

Relevant key decisions to the project or areas of concern 
[Click here and type relevant key decisions/areas of concern] 

Elements of the environment considered for decision making 
[Click here and type elements of the environment considered] 

The tools, methods and data sources used for analysis and decision-
making.  This should also include an assessment of their quality and 
limitations. 
[Click here and type tool, methods, data sources used/quality and limitations] 

A summary of the public process associated with the decisions.  This 
summary would include how the public was engaged in the process and 
how the public comments were factored into the decision-making. 
[Click here and type summary of public process] 

The range of alternatives evaluated and any alternative(s) eliminated 
and why (this could also include a discussion of the impacts 
(environmental, social, economic) avoided or minimized as a result of 
the alternative eliminated). 
[Click here and type alternatives analysis] 

The outcome and decision of the plan or analysis.  
[Click here and type outcomes/decision of plan/analysis] 

Any remaining issues/decisions (environmental, social, economic, 
design) that were not addressed, not fully addressed or are unresolved 
areas of concern. 
[Click here and type outstanding issues] 

Where copies of the plans or analysis can be obtained. 
[Click here and type where find more information] 
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Review and Document Available Information (studies) - Template 

 
Title, Author, Date of the study 
[Click here and type title, author, date of study] 

Purpose of the study 
[Click here and type purpose of the study] 

Elements of the environment considered 
[Click here and type elements of the environment considered] 

The tools, methods, models and data sources used for analysis.  This 
should also include an assessment of their quality and limitations. 
[Click here and type tool, methods, data sources used/quality and limitations] 

The outcomes and conclusions of the study.  
[Click here and type outcomes/conclusions of the study] 

Any remaining issues/decisions (environmental, social, economic, design) 
that were not addressed, not fully addressed or are unresolved areas of 
concern. 
[Click here and type outstanding issues] 

Where copies of the study can be obtained. 
[Click here and type where find more information] 
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Review and Document Available Information (planning and 
environmental analysis) - Example 

Title, Author, Date of the plan or analysis 
Transportation Element of the City of      Comprehensive Plan, City of      , 8-14-
2000 (adoption date) 
Purpose of the plan or analysis 
The Transportation Element is a requirement of the Growth Management Act.  In 
addition, it assists the City in coordinating transportation planning with land use planning 
and adequately serving existing and future residential and employment growth. 
Relevant key decisions to the project or areas of concern 
The comprehensive plan assumes the following projects will be completed by 2010: 

• HOV lanes completed on I-     from I-     to      Blvd 
• HOV lanes or intersection queue jump at several intersections with I-      

Traffic volumes on the freeway system forecasted to increase dramatically by 2010.  
(Included volumes, comparison to other areas and importance of adequate infrastructure 
for economic vitality of City) 

Revised LOS policy to emphasize the movement of people.  Based on three premises: 1) 
Level of Service in      is primarily controlled by regional demand that must be solved 
by regional policies, 2) It’s neither economically not environmentally sound to try to 
accommodate all desired single occupancy vehicle (SOV) travel and 3) the decision-
makers for the region must provide alternatives to SOV travel.  The new LOS is based on 
travel time contours and are based on commute trip reduction measures.  This LOS 
standard is a planning tool as opposed to the traditional engineer design LOS.    

Non-motorized and TDM measures will serve as credit toward meeting multi-modal 
goals of      and the region.   
Elements of the environment considered for decision making 
The transportation element is a ‘chapter’ of the entire comprehensive plan.  Within the 
comprehensive plan the following elements of the environment were considered: surface 
water, rivers and streams, wetlands, flood plains, stormwater, ground water resources, 
fisheries and wildlife resources, process, atmospheric conditions, steep slopes, landslides 
and erosion hazards, seismic areas, and coal mine hazard. 

The following elements of the environment considered that directly relate to 
transportation include: air quality (CO, ozone, particulates) and water quality.  
The tools, methods and data sources used for analysis and decision-
making.  This should also include an assessment of their quality and 
limitations. 
Inventory of the various facilities within the City. 

Traffic Analysis (1994) included: land use modifications resulting during adoption of the 
Interim Land Use Element, 1993 Arterial, HOV, and transit plans, 1993      mode split 
assumptions, and refinement of the Renton transportation model. 
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Travel Demand – analyzed by compiling the estimated number of daily trips made within 
     and between      and 13 other general areas within the region.  Traffic patterns 
were illustrated by selecting key road segments and estimating the proportion of traffic 
on each that is traveling to/from the areas defined for the travel demand analysis. 

Traffic Patterns – assessed by estimating the origins and destinations of daily traffic on 
the major arterials and freeways entering      . 

Arterial Level of Service – daily traffic volume per travel lane was computed for each 
arterial segment. 

Intersection Level of Service – the p.m. peak hour entering volume per approach lane was 
computed for each intersection. 
A summary of the public process associated with the decisions.  This 
summary would include how the public was engaged in the process and 
how the public comments were factored into the decision-making. 
(example not available at time of publication). 

The range of alternatives evaluated and any alternative(s) eliminated and 
why (this could also include a discussion of the impacts (environmental, 
social, economic) avoided or minimized as a result of the alternative 
eliminated). 
(example not available at time of publication) 

The outcome and decision of the plan or analysis.  
The I-     corridor is a state facility therefore not subject to the concurrency 
requirements of the adjacent jurisdiction.  However, many of the facilities the City is 
responsible for are affected by how I-     is operating.  The      plan has a significant 
focus on the development of additional HOV lanes throughout its community, increased 
transit and the development of a LOS based on travel time as opposed to traffic volumes.  
The      LOS travel time strategy adds the time it takes various modes (SOV, HOV and 
transit) to travel 30 minutes from the city center in various directions (including I-     ).  
Less weight is given to SOV and credit is given to non-motorized transportation and 
transit. 

The plan also acknowledges the importance of the transportation problems in 
     cannot be solely fixed by      .  I-405 is a regional facility with regional impacts 
and solutions.  

What does this mean for WSDOT and its I-405 project? (This might be another 
good heading.  It could provide the connect on any commitments made at the 
planning process that could impact the WSDOT project.)  The City of      does not 
wish to accommodate the regional traffic (pass thru traffic) on its local streets, the City of 
     is committed to an increase in transit and HOV lanes, the City of      is not going 
to develop transportation facilities that accommodate the SOV as a faster alternative to 
transit or HOV.  
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Any remaining issues/decisions (environmental, social, economic, design) 
that were not addressed not fully addressed or are unresolved areas of 
concern. 
The Travel Demand information was generated using 1990 information.  The plan 
acknowledges the age of the information and that the plan will be updated with the 2000 
information when it is made available 

The exact design of I-405 and any discussion of the future of the roadway specifically 
were not addressed in this plan.  The roadway is a state highway and an important 
regional highway  
Where copies of the plans or analysis can be obtained. 
City of       
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Appendix 7 – Calendar/Project Permitting Timeline Template 

Example DRAFT Graving Dock Schedule 

Agency 
12/ 
12 

12/
13 

12/ 
14-15 

12/
16 

12/ 
17 

12/ 
18 

12/ 
19 

12/20 12/ 
21-22 

12/23 12/ 24 12/
25 

12/26 

WSDOT IDT        Submit revised BA (electronic)   Submit SEPA Addendum, Submit Draft JARPA 
to Ecology & WDFW, Submit SSD Application  

  

WDFW IDT           Receive SEPA Addendum, Receive Draft JARPA   
Ecology IDT           Receive SEPA Addendum, Receive Draft JARPA   
Pt. Angeles IDT          Receive SEPA Addendum, Receive Final JARPA 

& SSD Application 
 Post public notice for SSD, 

Begin 21-day comment period 
FHWA IDT             
US Fish IDT       Receive revised BA (electronic)  Start writing BO T&C    
NOAA Fish IDT       Receive revised BA (electronic)  Start writing BO T&C    
COE IDT       Receive revised BA (electronic)       
 

Agency 
12/
27 

12/28-
29 

12/
30 

12/
31 

1/ 
1 

1/ 2 1/ 
3 

1/ 
4 

1/4 
--5 

1/ 6 1/ 
7 

1/8 1/9 1/10 1/11
-12 

1/  
13 

WSDOT              . IDT  Apply CZM    Submit NPDES app & notice.  Apply for Sec 10 & 
Sec 404 . 

WDFW          Receive BA 
(hardcopy) 

 Returned comments on 
Draft JARPA 

IDT     

Ecology           Receive BA 
(hardcopy) 

  IDT Return comments 
on Draft JARPA 

 Receive Draft NPDES Applications for Review 
Receive CZM Application. 

Pt. Angeles          Receive BA 
(hardcopy) 

  IDT      

FHWA      Receive Draft JARPA    Receive BA 
(hardcopy) 

  IDT Return comments 
on  Draft JARPA 

  

US Fish      Receive Draft JARPA    Receive BA 
(hardcopy) 

  IDT Return comments 
on   Draft JARPA 

  

NOAA Fish      Receive Draft JARPA    Receive BA 
(hardcopy) 

  IDT Return comments 
on Draft JARPA 

  

COE      Receive Draft JARPA    Receive BA 
(hardcopy) 

 Receive Sec 10 & 404 
applications.  Receive 
Final JARPA 

IDT      

 

Agency 
1/  
14 

1/ 
15 

1/ 
16 

1/ 
17 

1/18-19 
& 20 

1/ 
21 

1/22 1/ 23 1/ 
24 

1/25-
26 

1/ 27 

WSDOT Hold Public 
Meeting 

  WSDOT responds to SSD 
comments.  Submit Final JARPA 

  IDT      Publish 1st NPDES notice 

WDFW    Receive Final JARPA  Begin 45 
day review period 

  IDT DRAFT HPA     

Ecology    Receive Final JARPA   IDT Receive SSD decision    
Pt. Angeles Attend Public   End 21-day comment period   IDT  SSD Hearing SSD decision to DOE.  Begin 21-day 3rd Party comment     
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Meeting & Decision period 
FHWA    Receive NEPA Evaluation    IDT     
US Fish    Receive Final JARPA   IDT     
NOAA Fish    Receive Final JARPA   IDT     

COE         IDT     
 

Agency 
1/ 
28 

1/ 29 1/ 30 1/   
31 

2/ 
1-2

2/ 
3 

2/
4 

2/5 2/
6 

2/ 
7 

2/  
8-9

2/ 
10 

2/ 11 2/ 
12 

2/ 13 2/ 
14 

2/15-
16,17 

WSDOT  Publish 2nd NPDES notice Begin 30-day NPDES 
comment period 

      IDT           

WDFW        IDT   Draft HPA     Mitigation Agreed to     
Ecology        IDT        .  
Pt. Angeles        IDT        SSD Appeal period ends.   
FHWA        IDT     Receive NEPA Eval     
US Fish        IDT          
NOAA Fish        IDT          
COE        IDT       Begin 21 day comment 

period for Sec 10 & 404 
  

 

Agency 
2/ 18 2/19 2/ 

19 
2/ 
20 

2/ 
21 

2/ 22-
23 

2/ 24 2/ 
25 

2/ 
26 

2/ 
27 

2/ 28 3/1
-2 

3/ 
2 

3/ 
3 

3/ 
4 

3/ 
5 

3/ 6 3/ 7 3/8
-9 

3/ 10 

WSDOT Receive BO T& C from 
FHWA 

IDT     AD DATE 
Draft T&C needed 
by WSDOT 

   Responds to 
NPDES 
comments 

     IDT     

WDFW  IDT      AD DATE            IDT    
Ecology   IDT     AD DATE           IDT End NPDES 

Comment Period 
   

Pt. Angeles  IDT     AD DATE          IDT    
FHWA Receives BO T&C – 

shares with WSDOT 
IDT     AD DATE          IDT    

US Fish Sends DRAFT T& C to 
FHWA 

IDT     AD DATE  Draft 
T&C for contract 
provided to FHWA 

         IDT    

NOAA Fish Sends DRAFT T& C to 
FHWA 

IDT     AD DATE  Draft 
T&C for contract 
provided to FHWA 

         IDT    

COEs   IDT     AD DATE    21 day notice 
published 

     IDT    

 

Agency 
3/ 
11 

3/ 
12 

3/ 
13 

3/ 
14 

3/15
-16 

3/ 
17 

3/ 
18 

3/ 
19 

3/ 
20 

3/ 
21 

3/22-
23 

3/ 
24 

3/ 
25 

3/ 
26

3/ 
27

3/ 
28

3/29-
30 

3/ 
31

4/ 
1 

4/ 
2 

4/ 
3 

4/ 
4 

4/5- 
6 

4/7 

WSDOT              IDT            
WDFW      Final HPA       IDT            
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Ecology             IDT             
Pt. Angeles             IDT            
FHWA             IDT            
US Fish             IDT            
NOAA Fish             IDT           Send BO to Portland for legal review 
COE          End comment 

period for agencies 
  IDT            

 
 

Agency 
4/ 8 4/ 

9 
4/ 
10 

4/ 
11 

4/12
-13 

4/ 14 4/ 
15 

4/ 
16 

4/ 
17 

4/ 
18 

4/ 
19-
20 

4/ 
21 

4/ 
22 

4/ 23 4/ 24 4/ 26-
27 

4/ 
28 

4/ 29 4/ 30 5/ 1 5/ 
2 

WSDOT      Contract 
Addendum 

 IDT       Respond to 
comments 

   Send Alternative 
Analysis on 
Graving Dock 

 IDT  

WDFW        IDT            IDT  
Ecology NPDES for 

Stormwater 
      IDT            IDT  

Pt. Angeles        IDT            IDT  
FHWA        IDT            IDT  
US Fish         IDT            IDT  
NOAA Fish         IDT            IDT  
COE        IDT       Receive 

WSDOT 
response to 
comments 

   Receive Alternative 
Analysis 

IDT  

 
 
 

Agency 
5/3
-4 

5/ 5 5/ 6 5/
7 

5/
8 

5/9 

WSDOT     Receive BO    
WDFW   Receive BO    
Ecology  Issue CZM & 401 Receive BO     
Pt. Angeles   Receive BO    
FHWA   Receive BO send to 

WSDOT 
   

US Fish  Issue BO Receive BO    
NOAA Fish  Issue BO Receive BO    
COE     Receive BO   Issue Sec 10 & 404 permits  
 
 
 
 
 

Bid Opening 5/21 
Award  6/4 
Execute Contract 6/30 
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Appendix 8 – IPT Website Organization and Content 

 

� Project Description, Design and Background (supplement and link back to information on 
WSDOT’s project website) 

1) Links to transportation and local planning documents 
 
□ Environmental analysis (also supplement and link back to WSDOT’s project website) 

1) Link to WSDOT’s Environmental Review Summary 
2) Links to environmental data sources 
3) Previous (planning) environmental analysis   others? 

 
□ IPT Proceedings 

1) Charter  
2) List of participants (and their roles) with contact information 
3) Conflict resolution process 
4) Schedule (the schedule/calendar should also be a link on the IPT’s home page) 
5) Meeting minutes 
6) Meeting agendas 
7) Action Items 
8) Issue sheets/lists 
9) Issues and outcomes of specific issue resolutions 

 
□ Permitting Information 

1) Applicable statutes, regulations and policies 
2) Permit applications 
3) Comments 
4) Revisions and additional information 
5) Formal agency correspondence 
6) Draft permits 
7) Final permits 

 
A) Public Involvement  
□ Official public comment periods and hearings 
□ Announcements for public comment, public meetings 

- Links to specific documents to review for comment 
- Opportunity for public to submit comments right on website? 
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Appendix 9 – Information Technology Tools  

Information Technology Tools 

For managing the teams and the project: 
¡ Project Management software such as Microsoft Project (WSDOT current standard is 

Scitor’s Project Scheduler 8) 
¡ Project web pages on WSDOT site and possible sub-pages for IDTs 
¡ Document management software (traces reviews and versions)  
¡ Possible data exchange formats for word processing documents (html, rtf), tabular data 

(csv, ascii delimited text, xls, dbf), and geospatial data (shp, e00, dxf, tiff, dgn).  

For assessing the known environmental conditions of project sites: 
¡ Databases on previous permitting or environmental assessments 
¡ Agency GIS applications (internal) 
¡ Interagency Natural Resource Data Portal web pages (http://www.swim.wa.gov) 
¡ Remote sensing products (imagery and terrain models) 
¡ Expert systems and other integrated models of ecosystem function 
¡ Gap analysis 
¡ Digital Photo Logs (State Route Web - http://srview.wsdot.wa.gov/) 

For use in analyzing site specific conditions and impacts: 
¡ GPS to map features and conditions 
¡ Portable GIS to map and record characteristics and conditions 
¡ Remote sensing products (images) for orientation 
¡ Decision support software for scenario analysis (“what if”) 
¡ Computer Aided Drafting project design  & site plans 
¡ 3-D and 4-D simulation and visualization software 
¡ Ecosystem function models  
¡ Digital photo logs 

For finding available data and coordinate opportunities to fill gaps: 
¡ Washington Geographic Information Council (http://wagic.wa.gov) 
¡ Washington Framework Management Group 

(http://wagic.wa.gov/Framework/Default.htm) 
¡ Washington State Geospatial Data Archive (http://wagda.lib.washington.edu/) 
¡ Washington State Geospatial Clearinghouse (http://metadata.gis.washington.edu/) 
¡ Olympic Natural Resources Center (http://www.onrc.washington.edu/clearinghouse/) 
¡ Salmon Watershed Information Technical Advisory Committee and the Natural Resource 

Data Portal (www.swim.wa.gov) 
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 Appendix 10 – 10 Steps for Effective Dispute Resolution 

10 Steps To Effective Agency Dispute Resolution 
1. A commitment from the agency leadership and staff to resolve issues is needed.  

Ignoring issues may result in working themselves out later in the process.  More often, 
they keep surfacing and will delay the process at the end.  A commitment for as much 
closure as possible during the process is essential. 

 
2. To resolve disputes, someone has to acknowledge that the parties are stuck.  

Concurrence points provide an opportunity for agencies to recognize unresolved issues, 
and to work on solutions. 

 
3. Half the work of resolving an issue is defining it.  When parties work to articulate the 

issue that needs to be resolved, they sometimes find there is no issue - or clear 
definition points for its resolution and who needs to be involved. 

 
4. Surfacing issues and referring them to a higher authority should be seen as a good 

thing, not as a failure.  Some issues must be elevated to get resolution – to bring policy 
perspective, command over resources, broad agency perspectives, and fresh ideas.  
Upper level decision makers should use their role to remove barriers to resolution, and 
not engage in finger pointing. 

 
5. Successful upward referral of issues requires a clear path.   Identify the agency 

counterparts and who will address the issues when they arise. 
 
6. If an issue is elevated, management can respond most effectively if it is well prepared 

on the specific issue and the broader context.  Additionally, a joint briefing by all the 
affected agencies, not just the agency’s staff, is most useful. 

 
7. Have the right conversations.  Discuss the interests of each agency, what they are trying 

to accomplish, and set mutual outcome goals to resolve disputes and disagreements. 
 
8. Outside facilitation helps.  A neutral facilitator can: keep agencies focused on the issue, 

disciplined in their discussion, and moving forward toward decisions.  Ask hard 
questions, probe beneath the surface of a participant’s remarks or position to obtain the 
real concern without being viewed with suspicion about hidden agendas;  and identify 
when the parties agree or disagree, and clarify what the disagreement is about.  Groups 
that have been at an impasse can make significant progress in a single facilitated 
meeting. 

 
9. One size does not fit all.  Dispute resolution needs to be a menu of choices so that 

agencies can use the approach that will fit their culture, leadership styles, and 
organizational structures. 

 
10. Finally, a dispute resolution system only works if people use it; otherwise, it is simply 

another plan on the shelf. 
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Appendix 11 –Issue Resolution Process Sample 

(2) A sample IPT Issue Resolution process is as follows:  
 

 

Stage 3 

Off-line Negotiations Stall 
OR 

Parties Agree that Continued 
Discussion is of No Value 

Identify and 
Articulate Issue*

Elevate Issue to 
Appropriate Level 
within Agency***  

no

Issue 
Resolved? 

Elevate 
Issue to 
Agency 
Heads 

 

Agency 
Proceeds 

* The facilitator or mediator prepares a concise description of the issue defining the problem and 
options for resolution, with input from parties in dispute. 

 
** IPT should get written summary of issue before meeting to discuss.  Facilitator should clarify 
that the role of IPT is advisory only. 
 
***The IPT member representing the Agency with permitting authority will determine what the 
“appropriate level” is for issue resolution. 

IDT informed 

Discuss Issue 
with IDT for 
feedback** 

Issue 
Resolution 

IPT informed of 
resolution or 
formal appeal 

Agency 
proceeds 

yes 

Stage 1

yes 

no

Parties meet with 
mediator 

Agency 
proceeds 

Stage 2 
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Three Stages of Issue Resolution 

Stage 1 - Informal process resolved at IPT level: 

A. An off-line discussion can move into the issue resolution process by one or both parties.  The 
elevation of an issue into this process could occur for the following reasons: 

1. The target schedule has not been met. 
2. The issue is not moving. 
3. An issue is identified that is beyond the authority of the agency’s IPT representative. 

B. The facilitator (or another neutral party) drafts a brief written summary of the issue in dispute 
with input from the parties involved with the issue.  This summary is distributed to the IPT 
before the next meeting. 

C. The IPT discusses the issue and the possible details of a workable resolution.  The IPT could 
make recommendations on next steps, based on the approved process. 

D. A trained mediator (from within or outside of the participating agencies) could provide 
assistance if more informal (not elevated within agencies) discussion is warranted. 
 

Stage 2 - Formal process elevated within agencies: 

A. If informal discussions are unsuccessful, each IPT member involved with the dispute will 
determine what the appropriate internal agency level is for resolving the issue.  The issue is 
then elevated within the agencies for resolution.    Interagency issue resolution meetings can 
be lead by a neutral facilitator or mediator as needed. 

B. Issues that involve federal agencies might follow a formal dispute resolution process 
pursuant to applicable federal laws (i.e. Endangered Species Act).  Also, final state agency 
actions might not be available for this process due to the statutory appeal process 
requirements. 

C. The IPT should be informed about any decisions that were made during this stage. 
 

Stage 3 - Formal process elevated to agency directors. 

A. If necessary, an issue can be elevated to the agency directors for issue resolution.   

B.  If an issue cannot be resolved at the agency director level, the next option available 
would be a final agency action followed by a formal appeals process if necessary. 

C. The IPT should be informed of these decisions as well. 
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 Appendix 12 – Meeting Logistics and Communication 
Samples 

A)  Agenda Sample/Template (this example is for a project midway 
through the process) 

Project name IPT AGENDA for date 
Time 

 
Location - Address. 

Meeting Objective:  the meeting may have several objectives/desired outcomes.  Be sure 
to identify any IPT final decisions targeted for the meeting. 
 
1. Welcome & Introductions  name who 9:30 – 9:40 

 
2. Agenda      Facilitator name 9:40 – 9:50 

(Group review and edit) 
 
Minutes        name who 
(Group review and finalize) 
 
Project Timeline name who 9:50 – 10:00  
(Group review of status, changes, and new issues that would affect 
timeline) 
 
Action Items   name who 10:00 – 10:10  
(Report back, identify next actions, if needed) 
• Review & report back on xx – name who 
• Set up off-line meeting to review xx – name who – see agenda item 3 
• Set up meeting with people to discuss xx – name who – done date  
 

3. Off-line Meeting Results  
(Report back, group identify next actions, if needed) 
• XX Meeting name who 10:10 – 10:25 
• XX Meeting  name who 10:25 – 10:40 
 
BREAK  10:40 – 10:55 
 

4. Other  name who 10:55 – 11:10 
(Group discussion, straw vote) 
 

5. Other  name who 11:10 – 11:25 
(Group discussion, final vote) 
 

6. Outstanding Info/Issue Sheet Review name who 11:25 – 11:40 
(Group review and update) 
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7. Meeting Evaluation name who 12:00 – 12:15 

• Next agenda items 
• Action items   (Review assignments) 

 
B)  Minutes Sample/Template 

 
Project IPT 

Draft Meeting Minutes 
Date 

Welcome and Introductions:  person’s name in charge of 
this item 

Those present:  names. 
Announcements:  (often from project manager) 

Review Agenda:  person’s name 

Identify any changes to the draft agenda. 

Review Minutes:  person’s name 

Identify if there were any changes to the minutes, and whether the minutes were adopted   

Review Schedule:  person’s name 

Confirm status, identify any changes, updates, issues.   

Review Action Items:  person’s name 

List each action item, status, outstanding issues and next steps, if any.   

Off-Line Meeting Results: 

Name of meeting Meeting:  name of reporter 
Attach off-line meeting summary or summarize report back including:  Meeting 
participants, what, when, reporter, results/outcome, follow-up action items (including 
who, what, when) (see sample format below for action items). 
IPT Group discussion 
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Other items on agenda: 

Include: 
Agenda title, person’s name, process for item (presentation, update, discussion, decision, 
etc), any action items/assignments, known or raised issues/concerns (with a short 
descriptor of the issue), discussion topics (with a short descriptor of the discussion), 
group decisions.  
 
Sample Action item 
Action Item 
Who:  (responsible party) 
What :  (assignment description) 
When: (target completion/due date) 

Meeting Evaluation: 

Evaluate meeting:   
Review objectives and determine if they were met;  
Solicit any suggestions for more productive meetings.   
Identify any known next agenda items and review action items.   
Review schedule for next meetings and verify date and time of next meeting. 

 
C)  Offline Meeting Results Sample/Template 

Off-Line Meeting Results 

Participants:  name participants and their agencies 
 
What:  name meeting subject; name if conference call, in person meeting, field trip, etc.; 
name process (review, discussion, presentation, decision) 
 
When:  date 
 
Prepared by and date distributed:  preparer name, date distributed, tool for 
distributing (email, handout, put on web) 
 
Results/Outcome:   
What happened, decisions, recommendations, etc.   
 
Follow up Action Items:   
Who:   
What:   
When:  (it is preferable to have a due/target completion date for an action item) 
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D)  Offline Activity Results Sample/Template 

Who:  responsible party 

What:  describe assignment (for tracking purposes, if this activity is a follow-up to a 
previous action item, the text should be the same as or similar as the previous 
action item description) 

When:   target completion/due date 

Prepared by and date distributed:  preparer name, date distributed, and tool for 
distributing (email, handout, put on web) 

Results/Outcome:  What you did, decisions, recommendations, etc.   Provide answers to 
questions/information requests.   
 

E)  Individual Agency Permit Timeline Sample/Template 
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Appendix 13 – IPT/Selected Agency’s Role in Decisions 

Note:  Consider inputting some or all of these decisions as milestones into timeline. 
IPT/Selected agency’s role Done?  

Date/Updates 
 

Developing 
and making 
decisions 

Review 
and 
approve 

FYI – 
comment 
optional/no 
approval 

Cooperating   

Example:      
Decision to proceed WSDOT     
Master timeline IPT     
Key permits:  HPA DFW  IPT WSDOT 

Services 
Ecology 

 

IPT PROCESS      
Decision to proceed      
Master timeline      
Charter      
IPT logistics      
IPT participants      
Key issues      
Administrative 

Record 
     

PROJECT DESIGN      
Project design      
Project siting      

ENVIRONMENTAL 
ANALYSIS AND 
REVIEW 

     

Content of NEPA and 
SEPA 

     

Timing of NEPA and 
SEPA 

     

Data sources      
Data format      
PERMIT PROCESS 
(individual agency or multi 
agency collaborative) 

     

Key permits      
Application timing      
Application requirements 
and  
content (combined or not) 

     

Application review 
(Agency/IPT) 
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IPT/Selected agency’s role Done?  
Date/Updates 

 

Developing 
and making 
decisions 

Review 
and 
approve 

FYI – 
comment 
optional/no 
approval 

Cooperating   

Application revision 
(applicant) 

     

Public comment period 
timing (combined or not) 

     

Appoint agency issue 
lead 

     

Appoint enforcing agency      
Data sources       
Data format      
Onsite vs. watershed 
level mitigation 

     

Early action mitigation      
PERMIT CONTENT 
(Individual or multi-agency 
collaborator decisions) 

     

Key issues (common or 
not) 

     

Permit conditions 
(coordinated or not) 

     

Conflicting conditions      
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Appendix 14 -Facilitator Skills and Responsibilities 

The Team’s facilitator can be a WSDOT employee, but should not be directly associated with 
the project (e.g. project manager, engineer, or technical staff).  The facilitator should also not 
represent a resource agency as a permitting or technical staff. 

 
Required/desirable facilitator skills: 
¡ Experienced and trained in meeting facilitation; 
¡ Has an understanding of interpersonal communications and is able to effectively involve all 

member of the IDT in the meetings; 
¡ Exhibits strong planning and organization skills – to structure productive meetings; 
¡ Exhibits ability to manage meetings and keep meetings on task; 
¡ Ability to perform role of neutral party; 
¡ Respects all participants and is respected by them;  
¡ Is available to communicate with participants between meetings to ensure assignments are 

completed; 
¡ Experienced with problem solving, conflict resolution and/or alternative dispute resolution; 
¡ Has a working knowledge of transportation projects and project delivery; and 
¡ Has a working knowledge of agency permitting processes. 

 
Facilitator responsibilities: 

The IPT should develop a list of facilitator responsibilities.  Examples may include: 
¡ Developing the agenda  
¡ Planning the meeting (may involve regular group planning sessions) 
¡ Overseeing preparation of pre-meeting material 
¡ Overseeing preparation of post meeting material (minutes) 
¡ Follow up on action items/assignments 
¡ Facilitator’s role in relation to issues not scheduled for handling within IPT meeting   

Once the facilitator has begun to develop a relationship of trust with IPT members, they may turn 
to the facilitator (as a first or last resort) for help on anything related to the project.  It will need 
to be determined whether or not this is appropriate and acceptable   The IPT may request the 
facilitator provide some off-line meeting duties in sensitive situations as a last resort or as part of 
the issue resolution process. 

 

 



 

IPT Guidance Appendix 15 Page 1 

Appendix 15 - Outstanding Information/Issues Matrix 

 
 

Project Name  
      

 Revised:  3/25/03    Information needed by IDT 
members to complete 
consultation and permitting 

  

 Information/Document 
Requested 

Requesting 
Agency 

Date 
available

Meeting Results/Actions Requested Actions Taken/Remarks Issue 
Addressed? 

      Yes No 
Additional 
information 
needed? 

ESD Existing Site Description  (example)  (example)   
ESD1 Soil Conditions - 

contaminants 
 

Agency(s) 
Name 

Periodic 
and on-
going 
 
 

  
 

 

        
FD Facility Design       
FD1 Footprint -- site & staging 

areas 
Agency(s) 
Name 

12/24/02  Information provided in JARPA on 
1/17/03 and revised drawings dated 
1/29/03 

Yes  

FD2 Cubic yards of excavation 
by material type 

Agency(s) 
Name 

12/24/02  Information provided in JARPA on 
1/17/03 and revised drawings dated 
1/29/03 

Yes  

       
OP Operations       
OP1 Description of procedures to 

…. 
Agency(s) 
name 

1/9/03  Sent electronically 1/14/03 Yes  

       
SM Shoreline Mitigation       
SM1 Details of proposed 

mitigation 
Agency(s) 
name 

  Plans provided on 2/25/03.  Minor 
modification requested by xx will be 
done. 
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Appendix 16 – Permitting Strategy Sample (Placeholder)  
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Appendix 17 – Pilot Projects Questionnaires  

(Part I and Part II complete at a “midpoint” in the process) 

PART I - Questionnaire about the IDT Participant 
Purpose:    
This questionnaire is designed to provide information about how well the One-Stop process was 
understood by the IDT, and how the process was applied to their project.  The questionnaire also 
provides the opportunity for the IDT to tell us what you would like to see improved, expanded, 
or changed.  The One Stop Subcommittee will collate your answers and suggestions in this 
questionnaire, and one more at the end of your permitting process, with other responses into a 
report.  We will share the report with you and meet with the IDT and use the group setting to 
discuss the feedback, clarify concerns and suggestions, and elicit additional thoughts.  Your 
feedback on this project, as well as feedback from other IDTs will be used to make 
recommendations about the use of the process and about changes to the process. 
 
Thank you for your time.  Sharing your perspective, concerns, ideas, and suggestions will be 
very helpful to us, in the long run, in assessing the value of the One Stop Process.  We are asking 
for your perspective.  Please remember, there are no wrong answers.  Your name on this 
questionnaire will be used to verify that we have received completed questionnaires from all IDT 
members.  It will not be used for any other purposes.   
 
Directions:  All members of this transportation project Interdisciplinary Team (IDT) have been 
asked to complete this questionnaire.   
 
In a later section of the questionnaire, there will be questions with ratings.  Please circle the 
number that most clearly expresses how you feel about a particular statement.  In the comment 
part of each question, please note any examples. 
 
Please note for the purpose of these questions:   

Effective = having an expected or intended effect 
Efficient = acting or producing effectively with a minimum of waste or unnecessary effort 

 
For reference, the adopted Vision of the One Stop Subcommittee of the Transportation Permit 
Efficiency and Accountability Committee (TPEAC) is:  

“One Stop permitting coordinates environmental review and permit decision-making among 
federal, state, and local agencies while involving stakeholders more efficiently and 
effectively.  The end result is to reduce delays and their negative impacts.” 

 
For reference, Critical Success Factors identified for the TPEAC effort are: 

• Permit streamlining results in efficient, timely project completion 
• There are clear responsibilities between agencies and consistency with local jurisdictions 
• Environmental standards are met and mitigation practices are improved 
• Pilot projects are effective for future applications and public credibility is built 
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Part 1 - About you and your role 
1. What is your role as part of the Hood Canal Bridge Project Interdisciplinary Team?  (you 

may check more than one)   
Representing the applicant (WSDOT): 

□ Provide engineering expertise  
□ Provide environmental expertise  
□ Provide coordination  

Representing an agency or other party with a decision on the project: 
□ Provide environmental technical expertise  
□ Lead person reviewing/coordinating  

Representing other stakeholders with concern: 
□ Monitor/participate in the process  

Other: 
□ Other; describe __________________________________________ 

 
2. What experience do you have with being on Interdisciplinary Teams? 

□ None - First time 
□ Some - Have been on 1 to 5 teams previously 
□ A lot - I have been on Interdisciplinary Teams regularly for at least five years 

 
3. What level of decision-making are you authorized to make? 

□ Make the permit decision (e.g. sign the permit) 
□ Represent my agency for SEPA/NEPA (perspective on environmental analysis) 
□ As the applicant (WSDOT),  I make commitments regarding project design  

implementation, and incorporation of conditions.  
□ Advisory capacity for an agency with a decision making role on this project  

If you have advisory capacity, does someone else from your agency/affiliate 
participate with decision making authority?     □ Yes               □ No 

□ Other decision making capacity; describe:_____ 
□ None of the above 

 
4. When did you get involved with this transportation project?   

□ Prior to formation of the interdisciplinary team (prior to March 22, 2002) 
□ With formation of the interdisciplinary team (March 22, 2002) 
□ After formation of the interdisciplinary team; identify month _____________ 

 
5. How many WSDOT projects have you been involved with in the past 5 years? 

□ First one 
□ Two to three 
□ Four to seven 
□ More than seven 
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Part I - Initial understanding  
These questions are intended to tell us about your understanding of the One Stop Process and 
how well prepared you were/are to use it. 
 

6. Per your current understanding, the One Stop Process adopted by TPEAC includes 
(check all that apply):  
 
□ Formation of an interdisciplinary team (IDT) 
□ IDT includes tribal, state, local, and federal participation 
□ One single unified permit application 
□ One single unified permit 
□ Intent to eliminate duplicative permit conditions 
□ Intent to eliminate conflicting permit conditions 
□ WSDOT drafts the permit language 
□ Combining public involvement processes 
□ Agencies cooperate in setting master timelines and schedules 
□ Mandatory modification of permit timelines 
□ Resource agencies and WSDOT share information and cooperate to the degree 

possible, on designing the project, and mitigation   
□ Agencies assist WSDOT with completing the application(s) 
□ TPEAC issue resolution process  
□ Informal steps for the applicant to question permit conditions 
□ Multiple opportunities to work out permit conditions 
□ Applicant negotiates permit conditions with permit agency 

 
7. a.  Regarding whether I fully understand the One Stop Process, I feel: 

1 2 3 4 5 
Very Confident Confident  Neither confident 

nor Unsure 
Unsure Very Unsure 

b.  If you answered with a 4 or 5, please explain. 
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Part II - Review of the Experience Questionnaire for 
Interdisciplinary Team    

II - Special Elements 
These questions are intended to tell us how well the process and its components worked as well 
as to give us some idea about the cause of any problems that may have occurred. 
 

1. a.  Have these activities occurred on your project?  If yes, fill out the boxes answering the 
questions:  1) Do you believe they are an appropriate tool and IDT activity for achieving 
permit streamlining and meeting the mission of the One Stop subcommittee, and 2) Has 
the amount of time you spent on them been appropriate?  If no, check the “has not 
occurred/not applicable” box. 

 
 
 
Activity 

Has not 
occurred/not 
applicable 

As a tool this 
activity is: 

My time spent on this 
activity has been: 

 
  Please rate using a scale of 1-5 with  

1 = Very appropriate   
5 = Very inappropriate 

a.  Developing a charter 
 

   

b.  Defining the project’s impacts 
 

   

c.  Providing input on permit 
application data and permit detail  

   

d.  Reviewing comments on the permit 
application(s) 

   

  e.  Providing input on avoidance, 
minimization, and  place of 
mitigation and permit conditions 

   

f.  Setting a master timeline and 
schedule 

   

g.  Addressing agency resource needs 
 

   

h.  Dispute resolution process 
 

   

 
b.  If you answered with a 4 or 5, please explain. 

 
2. a.  The level of involvement of appropriate agencies, tribes, and private/public discipline 

experts on the HCB ID Team is: 
 

1 2 3 4 5 
Very 

Appropriate  
Appropriate Neither 

Appropriate nor 
Inappropriate 

Inappropriate Very 
Inappropriate 

 
b.  If you answered with a 4 or 5, do you think the reason was: 
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□ The right participants were not identified 
□ The right participants were not invited 
□ The right participants chose not to attend 
□ Other; ______________________________________________________ 
□ Don’t know, don’t have an opinion 

 
c. If you don’t think the right agencies were involved, who was missing?___________ 
 ____________________________________________________________________ 
 

3. a.  IDT participation in setting a master timeline and schedule has affected the process: 
  

1 2 3 4 5 
Very Positively Positively Neither 

Positively nor 
Negatively 

Negatively  Very 
Negatively 

 
b.  If you answered with a 4 or 5, please explain. 

 
 

4. a.  Were the permit applications for the project submitted simultaneously? 
Yes   □           No  □ 

 
b.  If no, which ones were not and why: 
 
 

5. a.  The submitted applications for the project were: 
1 2  4 5 

Very complete Mostly 
Complete  

Neither more 
complete nor 

more 
incomplete 

Mostly 
Incomplete 

Very 
incomplete 

 
b.  If you answered with a 3, 4 or 5, please explain. 
 

 
6. a.  The overall process for submittal of applications for the project was: 

 
1 2 3 4 5 

Very Efficient Efficient  Neither 
Efficient nor 
Inefficient 

Inefficient  Not Efficient at 
all 

 
b.  If you answered with a 4 or 5, please explain. 
 

7. a.  Public review processes were: 
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1 2 3 4 5 
Always 

Concurrent 
 Sometimes 

Concurrent and 
Sometimes 

Nonconcurrent 

 Never 
Concurrent 

 
b.  If you answered with a 3 or 5, please explain. 

 
 
8. a.  The public involvement process including public information availability during the 

first steps of the process through public review of the unified permit application has been: 
 

1 2 3 4 5 
Very Good Good  Neither Good 

nor Poor 
Poor Very Poor 

 
b.  If you answered with a 4 or 5, please explain:  

 
 

9. a  Public hearings were:  
 

1 2 3 4 5 
All Unified  Some Unified  None Unified  

 
b.  If you answered with a 3 or 5, please explain: 
 
 

10. a  Identifying environmental and permit issues, has been: 
 

1 2 3 4 5 
Very Timely Timely Neither Timely 

nor Untimely 
Untimely Very Untimely 

 
b.  If you answered with a 4 or 5, what would be needed (e.g. guidance, improvements, 
changes) to identify environmental and permit issues earlier than your experience: 
 
 

11. a.  In regard to assisting with decision-making, the sharing of issues, concerns, and 
solutions between all agencies has been: 

1 2 3 4 5 
 Very 

Collaborative 
 More 

Collaborative 
than Not 

Neutral on the 
Scale 

More Non-
Collaborative 

than 
Collaborative 

Not 
Collaborative 

at all 

 
b.  If you answered with a 4 or 5, please explain: 
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12. a.  In relation to assisting with decision-making, resolving environmental and permit 
issues has been: 

 
1 2 3 4 5 

Very Timely Timely Neither Timely 
nor Untimely 

Untimely Very Untimely 

 
b.  If you answered with a 4 or 5, please explain: 

 
 

13. a.  Have you used the TPEAC Dispute Resolution Process?   
□ Yes 
□ No 
□ No, but I did use an alternate dispute resolution process 

 
b.  If you answered “yes” or “No, but…,”  what steps in the process were used and what 

was the subject of the dispute? 

Recommendations and Opinions 
 

14. a. Having access to electronic information and electronic management tools would make 
the process: 

1 2 3 4 5 
Very Efficient Efficient Neither 

Efficient nor 
Inefficient 

Inefficient Very 
Inefficient 

 
b. Please number, in order of priority, any items that you believe would be helpful in 

electronic form (picking some, all or none is appropriate): 
  

___ Data layers to support analysis 
___ JARPA Application 
___ Reports requested by agencies to pdf 
___ Unified Permit 
___ Electronic Support vs. paper copies for IDT communication 
___ Software (compatibility with all resource agencies) 
___ Project management tools (schedules, homework assignments) 
___ Project web site containing project and IDT information and documents 
___ Other, describe:   

 
15. a.  Overall, the steps of the One Stop process, that have been implemented by the project 

IDT, functioned: 
1 2 3 4 5 

Very well Well Neither Well Not Well Not Well at all 
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nor Not Well 
 

b.  If you answered with a 4 or 5, please explain why and which steps have been of 
greatest concern. 
 

16. a.  For achieving the Critical Success Factors1 for the TPEAC effort and for achieving the 
end result of reducing permit process delays and their negative effects for this project, the 
use of staff resources to participate in the process is: 

1 2 3 4 5 
Very Efficient Efficient Neither 

Efficient nor 
Inefficient 

Not Efficient Not Efficient at 
all 

 
b.  If you answered with a 4 or 5, please explain. 
 

17 a.  Given my understanding of the One Stop Process, I think use of this project for testing 
the process was: 

1 2 3 4 5 
Very 

Appropriate 
Appropriate Neither 

Appropriate 
nor 

Inappropriate 

Inappropriate Very 
Inappropriate 

 
b.  If you answered with a 4 or 5, please explain. 
 

 
18. What two things do you like least about the One Stop Process? 

 
 

19. What two things do you like most about the One Stop Process? 
 
 

20. If you could tell the creators of the process one thing, what would it be? 
 

                                                 
1  Critical Success Factors have been identified as:  

• Permit streamlining results in efficient, timely project completion 
• There are clear responsibilities between agencies and consistency with local jurisdictions 
• Environmental standards are met and mitigation practices are improved 
• Pilot projects are effective for future applications and public credibility is built 
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Part III - Review of the Experience Questionnaire for 
Interdisciplinary Team 

Hood Canal Bridge Project 

IDT Exit Questionnaire 

Purpose:  
This questionnaire represents the last half of a two-part process designed to provide information 
about how well the IDT functioned and how the One-Stop permitting process was applied to this 
project.  The questionnaire also provides the opportunity for the IDT to make recommendations 
on what should be improved, expanded, or changed.  The One Stop Subcommittee will collate 
your answers and suggestions in this questionnaire and the first-round questionnaire.  The results 
will be summarized and incorporated into a report that will be completed in late July.  
Consequently, WE NEED YOUR RESPONSES AS SOON AS POSSIBLE.  We will share 
the report with you and possibly discuss the feedback in a group setting during the scheduled 
August HCB IDT meeting.  Your feedback on this project, as well as feedback from other IDTs 
will be used to make recommendations about the permit streamlining process. 
 
Thank you for your time.  Sharing your perspective, concerns, ideas, and suggestions will be 
very helpful to all of us, in the long run, in assessing the value of the One Stop Process.  We are 
asking for your perspective.  Please remember, there are no wrong answers.  Your name on this 
questionnaire will be used to verify that we have received completed questionnaires from all IDT 
members.  It will not be used for any other purposes.   
 
Directions:  All participants of this transportation project Interdisciplinary Team (IDT) have been 
asked to complete this questionnaire.  Part I has not been included in this version because it only 
addresses general background questions.  Part II contains a similar set of questions as the 
previous questionnaire so please evaluate the second-half of the IDT/permitting process when 
answering these questions.  Part III contains new questions that are intended to solicit comments 
on the overall experience.  For the questions seeking ratings, please circle or write-in the number 
that most clearly expresses how you feel about a particular statement.  In the comment part of 
each question, please note any examples. 
 
Please note for the purpose of these questions: 
 
Effective = having an expected or intended effect 
Efficient = acting or producing effectively with a minimum of waste or unnecessary effort 
 
For reference, the adopted Vision of the One Stop Subcommittee of the Transportation Permit Efficiency 
and Accountability Committee (TPEAC) is:  
“One Stop permitting coordinates environmental review and permit decision-making among federal, state, and local 
agencies while involving stakeholders more efficiently and effectively.  The end result is to reduce delays and their 
negative impacts.” 
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For reference, Critical Success Factors identified for the TPEAC effort are: 
• Permit streamlining results in efficient, timely project completion 
• There are clear responsibilities between agencies and consistency with local jurisdictions 
• Environmental standards are met and mitigation practices are improved 
• Pilot projects are effective for future applications and public credibility is built 

 

Part II - Review of the Experience Questionnaire for 
Interdisciplinary Team  

These questions are intended to tell us how well the process and its components worked as well 
as to give us some idea about the cause of any problems that may have occurred.  Please skip any 
shaded sections.  Please refer to the attached One Stop Process and supporting questionnaire 
information provided above, as needed  
 
IDT ELEMENTS 

17. a.  Have these activities occurred on your project?  If yes, fill out the boxes answering the 
questions:  1) Do you believe they are an appropriate tool and IDT activity for achieving 
permit streamlining and meeting the mission of the One Stop subcommittee, and 2) Has 
the amount of time you spent on them been appropriate?  If no, check the “has not 
occurred/not applicable” box. 

 
 
 
Activity 

Has not 
occurred/not 
applicable 

As a tool this 
activity is: 

IDTs time spent on this 
activity has been: 

 
  Please rate using a scale of 1-5 with  

1 = Very appropriate   
5 = Very inappropriate 

a.  Developing a charter 
 

   

b.  Defining the project’s impacts 
 

   

c.  Providing input on permit 
application data and permit detail  

   

d.  Reviewing comments on the permit 
application(s) 

   

  e.  Providing input on avoidance, 
minimization, and place of 
mitigation and permit conditions 

   

f.  Setting a master timeline and 
schedule 

   

g.  Addressing agency resource needs 
 

   

h.  Dispute resolution process 
 

   

i.  Using the charter    
j.  Maintaining and updating the 

timeline and schedule 
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b.  Please explain your answers and make recommendations for improvement. 
 

 
IDT PARTICIPATION 

18. a.  The level of involvement of appropriate agencies, tribes, and private/public discipline 
experts on the HCB ID Team is: 

 
1 2 3 4 5 

Very 
Appropriate  

Appropriate Neither 
Appropriate 

nor 
Inappropriate 

Inappropriate Very 
Inappropriate 

 
b.  If you answered with a 4 or 5, do you think the reason was: 

□ The right participants were not identified 
□ The right participants were not invited 
□ The right participants chose not to attend 
□ Other; ______________________________________________________ 
□ Don’t know, don’t have an opinion 

 
c. If you don’t think the right agencies were involved, who was missing?___________ 
 ____________________________________________________________________ 
 
d. How would you resolve this? _____________________________________________ 

 
 
SCHEDULE 

19. a.  IDT participation in setting a master timeline and schedule has affected the process: 
  

1 2 3 4 5 
Very Positively Positively Neither 

Positively nor 
Negatively 

Negatively  Very 
Negatively 

 
b.  Please explain your answer and make recommendations for improvement. 

 
 
PERMIT PROCESS 

20. a.  Were the permit applications for the project submitted simultaneously? 
Yes   □           No  □ 

 
b.  If no, which ones were not and why: 
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21. a.  The submitted applications for the project were: 
1 2 3 4 5 

Very complete Mostly 
Complete  

Neither more 
complete nor 

more incomplete 

Mostly 
Incomplete 

Very incomplete 

 
b.  Please explain your answer and make recommendations for improvement. 
 
 

 
22. a.  The overall process for submittal of applications for the project was: 

 
1 2 3 4 5 

Very Efficient Efficient  Neither 
Efficient nor 
Inefficient 

Inefficient  Not Efficient at 
all 

 
b.  Please explain your answer and make recommendations for improvement. 
 
 
 

PUBLIC INVOLVEMENT 
23. a.  Public review processes were: 

 
1 2 3 4 5 

Always 
Concurrent 

 Sometimes 
Concurrent and 

Sometimes 
Nonconcurrent 

 Never 
Concurrent 

 
b.  Please explain your answer and make recommendations for improvement. 
 

 
 
24. a.  The public involvement process including public information availability during the 

first steps of the process through public review of the unified permit application has been: 
 

1 2 3 4 5 
Very Good Good  Neither Good 

nor Poor 
Poor Very Poor 

 
b.  Please explain your answer and make recommendations for improvement. 
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25. a  Public hearings were:  
 

1 2 3 4 5 
All Unified  Some Unified  None Unified  

 
b.  Please explain your answer and make recommendations for improvement. 
 
 
 

PERMITTING ISSUES 
26. a  Identifying environmental and permit issues, has been: 

 
1 2 3 4 5 

Very Timely Timely Neither Timely 
nor Untimely 

Untimely Very Untimely 

 
b.  What would be needed (e.g. guidance, improvements, changes) to identify 
environmental and permit issues in a more timely fashion: 
 
 
 

27. a.  In relation to assisting with decision-making, the sharing of issues, concerns, and 
solutions between all agencies has been: 

1 2 3 4 5 
 Very 

Collaborative 
 More 

Collaborative 
than Not 

Neutral on the 
Scale 

More Non-
Collaborative 

than 
Collaborative 

Not 
Collaborative 

at all 

 
b.  Please explain your answer and make recommendations for improvement. 
 
 
 

ISSUE RESOLUTION 
12. a.  In relation to assisting with decision-making, identifying and resolving problematic 
environmental and permit issues has been:  

1 2 3 4 5 
Very Timely Timely Neither Timely 

nor Untimely 
Untimely Very Untimely 

 
b. Please explain your answer and make recommendations for improvement. 
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13.  a.  Have you used the TPEAC Dispute Resolution Process?   

□ Yes 
□ No 
□ No, but I did use an alternate dispute resolution process 

 
If you answered “yes” or “No, but…,”  please answer the following four questions: 
 
b.  What steps in the process were used and what was the subject of the dispute? 
 
 
c.  The timing for the dispute resolution process worked 

1 2 3 4 5 
Very Well Well Neither Well 

nor Poorly 
Poorly Very Poorly 

 
d.  Please explain your answer and make recommendations for improvement. 
 
 
e.  The issue in dispute was identified by the parties: 

1 2 3 4 5 
Very Clearly Clearly Neither Clearly 

nor Unclearly 
Clearly Very Unclearly

 
f.  Please explain your answer and make recommendations for improvement. 
 
 
g.  The process for resolving the issue was: 

1 2 3 4 5 
Very 

Appropriate  
Appropriate Neither 

Appropriate 
nor 

Inappropriate 

Inappropriate Very 
Inappropriate 

 
h.  Please explain your answer and make recommendations for improvement. 
 

 

Recommendations and Opinions 
 

14.  a. Having access to electronic information and electronic management tools would make 
the process: 

1 2 3 4 5 
Very Efficient Efficient Neither 

Efficient nor 
Inefficient 

Inefficient Very 
Inefficient 
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b. Please number, in order of priority, any items that you believe would be helpful in 

electronic form (picking some, all or none as appropriate): 
___ Data layers to support analysis 
___ JARPA Application 
___ Reports requested by agencies (as pdf or Word) 
___ Unified Permit 
___ Electronic Support vs. paper copies for IDT communication 
___ Software (compatibility with all resource agencies) 
___ Project management tools (schedules, homework assignments) 
___ Project web site containing project and IDT information and documents 
___ Other, describe:   

 
15.  a.  Overall, the steps of the One Stop process, that have been implemented by the project 
IDT, functioned: 

1 2 3 4 5 
Very well Well Neither Well 

nor Not Well 
Not Well Not Well at all 

 
b.  Please explain any steps that have been of greatest concern and make 

recommendations for improvement. 
 
 

16.  a.  For achieving the Critical Success Factors2 for the TPEAC effort and for achieving 
the end result of reducing permit process delays and their negative effects for this project, 
the use of staff resources to participate in the process is: 

1 2 3 4 5 
Very Efficient Efficient Neither 

Efficient nor 
Inefficient 

Not Efficient Not Efficient at 
all 

 
b.  Please explain your answer and make recommendations for improvement. 
 
 

17 a.  Given my understanding of the One Stop Process, I think use of this project for 
testing the process was: 

1 2 3 4 5 
Very 

Appropriate 
Appropriate Neither 

Appropriate nor 
Inappropriate Very 

Inappropriate 

                                                 
2  Critical Success Factors have been identified as:  

• Permit streamlining results in efficient, timely project completion 
• There are clear responsibilities between agencies and consistency with local jurisdictions 
• Environmental standards are met and mitigation practices are improved 
• Pilot projects are effective for future applications and public credibility is built 
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Inappropriate 
 

b.  Please explain your answer and make recommendations for improvement. 
 
 
 

18. What two things do you like least about the One Stop Process? 
 
 
 

19. What two things do you like most about the One Stop Process? 
 
 
 

20. If you could tell the creators of the process one thing, what would it be? 
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These questions have been added to collect more information on your final perspective now that 
you have finished the process.  In order to keep the numbering of part II the same, these 
questions have been added in a separate section.   They will be added to your final answers in 
Part II to complete the final interview.    
 
 
IDT ELEMENTS 

1. a.  The process (scheduling, reporting, etc.) used for offline meetings was:  
1 2 3 4 5 

Very Effective Effective Neither 
Effective nor 
Ineffective 

Ineffective Very 
Ineffective 

 
b. Please explain your answer and make recommendations for improvement. 
 
 

2. a.  For satisfactorily identifying and resolving issues between all concerned parties, 
offline meetings were  

1 2 3 4 5 
Very Useful Useful Neither Useful 

nor Not Useful 
Not Useful Not Useful At 

All 
 
b. Please explain your answer and make recommendations for improvement. 
 

 
PARTICIPATION 

3. The role of IDT members should include: 
□  communicating their agency’s perspective to the IDT 
□  keeping their agency appropriately informed about the project 
□  coordinating permit issues with their agency’s permit decision-makers and staff 

with expertise 
□  act as their agency’s point of contact on IDT issues 
□  providing agency policy and decision making role 
□  other:  __________________________ 

 
 

4. a.  My role on the IDT, communicating my agency’s perspective and keeping my agency 
appropriately informed and engaged was: 

1 2 3 4 5 
Very Effective Effective Neither 

Effective nor 
Ineffective 

Ineffective Very Ineffective 

 
b. Please explain, particularly regarding whether you think you were the right person to 

be on the IDT. 
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5. a.  Other agency participants on the IDT met the needs of the process: 

1 2 3 4 5 
Very well Well Neither Well 

nor Not Well 
Not Well Not Well at all 

 
b. Please explain your answer and make recommendations for improvement. 
 

 
SCHEDULE 

6. a. When changes to the (design, schedule, permit issues) occurred, it was handled  
1 2 3 4 5 

Very 
Effectively 

Effectively Neither 
Effectively nor 
Ineffectively 

Ineffectively Very 
Ineffectively 

 
b. Please explain your answer and make recommendations for improvement. 
 
 

7.  a. Was the schedule a useful tool for the enhancement/improvement of your agency’s 
participation in this project?  

1 2 3 4 5 
Very Useful Useful Neither Useful 

nor Not Useful 
Not Useful Not Useful At 

All 
 
b. Please explain your answer and make recommendations for improvement. 

 
 

8.  a. Did the schedule contain an appropriate level of detail related to interim milestones and 
other important points of information exchange? 

1 2 3 4 5 
Very 

Appropriate  
Appropriate Neither 

Appropriate 
nor 

Inappropriate 

Inappropriate Very 
Inappropriate 

 
b.  Please explain your answer and make recommendations for improvement. 
 
 
 

9.  What format for the schedule worked best for your agency? (i.e. word document e-mail, 
color copy handed out at the meetings, etc.) 
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10.  What suggestions do you have to improve the scheduling process (i.e. more frequent 
updates, different software, more guidance etc.) 
 

 
 
PERMIT PROCESS 

11.  a.  Looking back, permit applications and supporting information were submitted in a 
fashion that allowed for  

1 2 3 4 5 
Very Timely 

Review 
Timely Review Neither Timely 

nor Untimely 
Review 

Untimely 
Review 

Very Untimely 
Review 

 
b. Please explain your answer and make recommendations for improvement. 
 
 

12.  a.  When submitted, the applications were: 
1 2 3 4 5 

Very Complete Complete Neither 
Complete nor 
Incomplete 

Incomplete Very 
Incomplete 

 
b. Please explain your answer and make recommendations for improvement. 

 
 

Answer 13 OR 14, as appropriate: 
 

13.  a.  As a representative of WSDOT, it is my impression that the issues and information 
needs of the permitting agencies for submission of a complete application were  

1 2 3 4 5 

Very Clearly 
Communicated 

Clearly 
Communicated 

Neither Clearly 
nor Unclearly 

Communicated 

Unclearly 
Communicated 

Very Unclearly 
Communicated 

 
b. Please explain your answer and make recommendations for improvement. 
 

 
 

14.  a.  As a representative of a permitting agency, it is my impression that issues and 
information needs of the permitting agencies for submission of a complete application were 

1 2 3 4 5 
Very Clearly 

Communicated 
Clearly 

Communicated 
Neither Clearly 
nor Unclearly 

Communicated 

Unclearly 
Communicated 

Very Unclearly 
Communicated 

 
b. Please explain your answer and make recommendations for improvement. 
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PROJECT OUTCOMES 

15.  a.  In the end, project improvements, permit conditions and associated mitigation were: 
1 2 3 4 5 

Very 
Appropriate  

Appropriate Neither 
Appropriate 

nor 
Inappropriate 

Inappropriate Very  
Inappropriate 

 
b.  Please explain your answer and make recommendations for improvement. 

 
 

 
16.  In the end, the application of the IDT/permit streamlining process resulted in the 

following permitting/project delivery efficiencies: 
 
 
 
17.  In the end, the application of the IDT/permit streamlining process resulted in an overall 

environmental outcome that was:   
 
 
 
18.  In the end, the lack of additional permit streamlining/efficiencies resulted in: 

 

 

Overall Recommendations and Opinions 
19.   Based on my experience with the One Stop Process and IDT, I think the following 
aspects should be included in the process: 

 

□  Formation of an interdisciplinary team (IDT) 
□  IDT includes tribal, state, local, and federal participation 
□  One single unified permit application 
□  One single unified permit 
□  Intent to eliminate duplicative permit conditions 
□  Intent to eliminate conflicting permit conditions 
□  WSDOT drafts the permit language 
□  Combining public involvement processes 
□  Agencies cooperate in setting master timelines and schedules 
□  Mandatory modification of permit timelines 
□  Resource agencies and WSDOT share information and cooperate to the degree 

possible, on designing the project, and mitigation 
□  Agencies assist WSDOT with completing the application(s) 
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□  TPEAC issue resolution process 
□  Informal steps for the applicant to question permit conditions 
□  Multiple opportunities to work out permit conditions 
□  WSDOT negotiates permit conditions with permit agency 
□  Agencies share draft permits/terms and conditions with WSDOT 
□  Mitigation options are identified and evaluated on a watershed basis 

 
 
20.  What was improved since the last time you completed this questionnaire? 

 
 
 
 

21.  What needs more improvement? 
 
 
 
 
22.  How did your or your organization actively contribute to permit streamlining for this 
project? 
 
 

 
 
23.   Were there any unanticipated outcomes (good or bad) from using this process? 
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Appendix 18 – Draft Project Data Collection Template  

For Tracking Performance Measures 

a) Project Summary 
Project Summary (date) 
prepared by_____ 

(Project IP Team fills out) 
 
IP Team Charter 

Date 
Schedule 
Approved 

Schedule 
Revised 
and why 
Constantly 
changing 

EA/EIS/ 
NEPA 
Date 

JARPA or 
UP Binder 
Date/which 
JARPA ?  

Approved 
Permit 
Package 
Complete 
Date Not 
completed 
on a date, 
but 
multiple 
dates. 

AD 
Date 

 SR24        
 Hood 
Canal 
Br. 

4/25/02 6-11-02  3/02 7/26/02  2/24/03

I-405        
Other        
 

b) Permit Process Summary 
Permit Process Summary (date) 
Prepared by ___________ 
 
(Project IP Team completes)   
Project  _______ 
 
Pilot Project 
Permits 

Date of 
Applications 
Submitted      

Programmatic
General 
Nationwide 
Yes/No 

Public 
Notices   

Date 
issued       

Permit 
Beyond  
Delivery 
date (Y) 
(N)/days 
beyond 
date 

Reason if 
delay 

HPA 8/9/02   12/30/02   
NPDES 
(S402) 

8/8/02   9/23/02   
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Sec. 401       
Water 
Quality 
Rules 

      

CZM Rules 7/3/02      
Shoreline 
Multi 
Jurisdictions  

      

Sec. 
404/Sec. 
10/LOP 

12/23/02      

Coast Guard  
S. 9 

11/29/00 6/1/01     

BA/BO BA 9/12/02      
Other       
 

c) Project Delays Tracking Sheet 
(Project IP team completes) 
Project ____ 

Project Delays Tracking Sheet 
Type delay Reason Date delay 

began 
Date delay 
resolved 

AD Date met 
(Yes/No) 

Permit     
Dispute 
Resolution 

    

Project location 
changes 

    

Design changes     
Funding changes     
Other     

 

d) Project Efficiencies/Streamlining  

(Pilot/One Stop Committee completes) 
Project _____   (Estimated Days Saved) (# of days project delayed) 

Project Efficiencies/Streamlining Tracking Sheet 
Up front 
avoidance 
and 
minimization 

Early Action  
Compensatory  
Mitigation 

Early 
identification  
secondary/ 
Indirect 
impacts 

Coordinated 
permit  
conditions 

Coordinated  
Public 
hearings 

Streamlined 
Permit 
Reviews 
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e) Project Accountability  

(Pilot project/One-stop subcommittee completes ) 
Project _______ 

Project Accountability 
Violation free  
(Yes/No) 

If No, number 
and reason(s) 

Mitigation  
Monitoring 

Mitigation 
Success (Yes, 
No, Undecided) 

Environmental  
Benefits in 
general terms 

     
     
     
     
     
 

f) Cost Savings 

(WSDOT completes) 
Project __________ 

Cost Savings 
Estimated 
savings from 
early 
environmental 
input/additional 
expenditures 

Estimated 
savings for 
Permits on or 
prior to ad 
date 

Estimated 
savings from 
Advanced or 
watershed 
mitigation 

Other savings Loses 

     
     
 

g) Redesign Matrix 

(Completed by Project PMT) 

Project____________ 

Redesign Matrix 
Redesign/Stage* Reason Delay 

beyond AD 
date (days) 

Cost of 
redesign 

Savings 
from 
redesign 

Benefits 
From  
Redesign 
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Note stage could be:  Between end of selection of preferred alternative and permitting and 
between end of permitting and design and after design. 
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